
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/20/2021

ESTIMATE SUMMARY 12:50:02

CONTID: C23479         ESTIMATE NO: 0009 PROG 2005

PCN: 23479-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH94 WB PASSING LANE AT CORRAL VALLEY RD PERCENT TIME:

PROJECT NO: STM094A-038                   

SH94 WB PASSING LANE AT CORRAL VALLEY RD

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,054,001.29 PARTICIPATING $ $ 244,482.37

AWARD PROJECT AMT: 3,375,240.32 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.83

WORK DAYS

WORK DAYS

100.00%

-0.05

244,482.37

244,482.37

244,482.37

$

$

$

$

3,054,001.34

0.00

3,054,001.34

0.00

3,054,001.34

-50,628.60

0.00

3,003,372.74

0.00

AMOUNT DUE 3,003,372.74 244,482.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 244,482.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

137.5 TIME ALLOW: 142

ORIG TIME ALLOW: 142

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/24/2020

10/01/2020

10/12/2021

10/12/2021

10/12/2021

09/01/2020

09/22/2020

09/23/2020

09/24/2020
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PCN: 23479-BID    ESTIMATE RUN 10/20/2021

PROJECT: STM094A-038                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

13,873.011.000

0.00

1.000

L S 

13,873.01000

0010 Removal of Pipe 92.000

0.000

202-00035  
 

4,919.2492.000

0.00

92.000

LF  

53.47000

0015 Removal of End Section 2.000

0.000

202-00037  
 

653.662.000

0.00

2.000

EACH

326.83000

0020 *Removal of Fiber Optic Cable 0.000

0.000

202-00055  
 

0.000.000

0.00

0.000

LF  

2.42000

0021 Rem of FO Cable CMO#2 2,450.000

0.000

202-00055  
 

2,670.502,450.000

0.00

2,450.000

LF  

1.09000

0025 Removal of Delineator 20.000

0.000

202-00090  
 

107.0020.000

0.00

20.000

EACH

5.35000

0030 Removal of Asphalt Mat 5,083.000

0.000

202-00220  
 

52,558.225,083.000

0.00

5,083.000

SY  

10.34000

0035 *Removal of Pavement Marking 14,342.000

0.000

202-00250  
 

13,338.0614,342.000

0.00

14,342.000

SF  

0.93000

0040 *Removal of Pavement Marking (Asphalt Grooving) 8,013.000

0.000

202-00251  
 

11,138.078,013.000

0.00

8,013.000

SF  

1.39000

0045 Removal of Ground Sign 7.000

0.000

202-00810  
 

561.757.000

0.00

7.000

EACH

80.25000

0050 Clean Culvert 0.000

0.000

202-04006  
 

0.000.000

0.00

0.000

HOUR

593.58000
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PCN: 23479-BID    ESTIMATE RUN 10/20/2021

PROJECT: STM094A-038                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Unclassified Excavation (Complete In Place) 7,059.000

0.000

203-00010  
 

151,274.377,059.000

0.00

7,059.000

CY  

21.43000

0060 Proof Rolling 28.000

0.000

203-01100  
 

3,154.4828.000

0.00

28.000

HOUR

112.66000

0065 Blading 6.000

0.000

203-01500  
 

1,153.146.000

0.00

6.000

HOUR

192.19000

0070 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

184.82000

0071 Potholing CMO#2 159.000

0.000

203-01597  
 

30,071.67159.000

0.00

159.000

HOUR

189.13000

0075 Laborer 2.000

0.000

203-02330  
 

105.822.000

0.00

2.000

HOUR

52.91000

0080 Structure Backfill (Class 1) 17.000

0.000

206-00100  
 

428.5717.000

0.00

17.000

CY  

25.21000

0085 Topsoil 2,435.000

0.000

207-00205  
 

59,803.602,435.000

0.00

2,435.000

CY  

24.56000

0090 *Erosion Log Type 1 (12 Inch) 5,775.000

0.000

208-00002  
 

19,923.755,775.000

0.00

5,775.000

LF  

3.45000

0095 *Silt Fence 2,585.000

0.000

208-00020  
 

3,102.002,585.000

0.00

2,585.000

LF  

1.20000

0100 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.24000
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PCN: 23479-BID    ESTIMATE RUN 10/20/2021

PROJECT: STM094A-038                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,770.341.000

0.00

1.000

EACH

2,770.34000

0110 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

0.000

CY  

56.69000

0115 Pre-fabricated Vehicle Tracking Pad 2.000

0.000

208-00075  
 

66,120.562.000

0.00

2.000

EACH

33,060.28000

0120 Removal and Disposal of Sediment (Labor) 30.000

0.000

208-00103  
 

1,311.9030.000

0.00

30.000

HOUR

43.73000

0125 Removal and Disposal of Sediment (Equipment) 14.000

0.000

208-00105  
 

1,482.8814.000

0.00

14.000

HOUR

105.92000

0130 Sweeping (Sediment Removal) 18.000

0.000

208-00106  
 

4,718.7018.000

0.00

18.000

HOUR

262.15000

0135 Removal of Trash 2.000

0.000

208-00107  
 

189.122.000

0.00

2.000

HOUR

94.56000

0140 Erosion Control Management 1.000

0.000

208-00200  
 

34,588.911.000

0.00

1.000

L S 

34,588.91000

0145 *Seeding (Native) 5.100

0.000

212-00006  
 

6,370.215.100

0.00

5.100

ACRE

1,249.06000

0150 *Soil Conditioning 5.100

0.000

212-00032  
 

20,185.345.100

0.00

5.100

ACRE

3,957.91000

0155 *Mulching (Weed Free) 1.800

0.000

213-00003  
 

919.761.800

0.00

1.800

ACRE

510.98000
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PCN: 23479-BID    ESTIMATE RUN 10/20/2021

PROJECT: STM094A-038                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Mulch Tackifier 364.000

0.000

213-00061  
 

651.56364.000

0.00

364.000

LB  

1.79000

0165 *Bonded Fiber Matrix 4.800

0.000

213-00150  
 

13,154.504.800

0.00

4.800

ACRE

2,740.52000

0170 *Soil Retention Blanket (Class 1) 16,014.000

0.000

216-00021  
 

48,682.5616,014.000

0.00

16,014.000

SY  

3.04000

0175 *Turf Reinforcement Mat (Class 3) 12,328.000

0.000

216-00303  
 

64,845.2812,328.000

0.00

12,328.000

SY  

5.26000

0180 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

31.64000

0185 Aggregate Base Course (Class 2) 0.000

0.000

304-02005  
 

0.000.000

0.00

0.000

CY  

85.61000

0190 *Aggregate Base Course (Class 6) 6,691.560

0.000

304-06000  
 

176,791.026,691.560

0.00

6,691.560

TON 

26.42000

0195 Aggregate Base Course (Shoulder Material) 291.100

0.000

304-08000  
 

15,783.44291.100

0.00

291.100

TON 

54.22000

0200 *Hot Mix Asphalt (Patching) (Asphalt) 10.130

0.000

403-00720  
 

1,495.8010.130

0.00

10.130

TON 

147.66000

0205 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 2,125.400

0.000

403-34721  
 

190,669.632,125.400

0.00

2,125.400

TON 

89.71000

0210 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 998.330

0.000

403-34751  
 

105,743.11998.330

0.00

998.330

TON 

105.92000
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PCN: 23479-BID    ESTIMATE RUN 10/20/2021

PROJECT: STM094A-038                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Emulsified Asphalt (Slow-Setting) 1,009.000

0.000

411-10255  
 

2,734.391,009.000

0.00

1,009.000

GAL 

2.71000

0220 Geotextile (Drainage) (Class 2) 25.000

0.000

420-00113  
 

956.7525.000

0.00

25.000

SY  

38.27000

0225 Riprap (9 Inch) 8.000

0.000

506-00209  
 

1,633.608.000

0.00

8.000

CY  

204.20000

0230 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

0.000

SY  

13.02000

0235 18 Inch Corrugated Steel Pipe 90.000

0.000

603-10180  
 

11,493.0090.000

0.00

90.000

LF  

127.70000

0240 24 Inch Corrugated Steel Pipe 24.000

0.000

603-10240  
 

5,756.6424.000

0.00

24.000

LF  

239.86000

0245 18 Inch Steel End Section 6.000

0.000

603-30018  
 

2,527.926.000

0.00

6.000

EACH

421.32000

0250 24 Inch Steel End Section 2.000

0.000

603-30024  
 

1,505.842.000

0.00

2.000

EACH

752.92000

0255 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.42000

0260 *Delineator (Flexible) (Type I) 22.000

0.000

612-00041  
 

1,951.4022.000

0.00

22.000

EACH

88.70000

0265 *Delineator (Flexible) (Type II) 9.000

0.000

612-00042  
 

818.289.000

0.00

9.000

EACH

90.92000
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PCN: 23479-BID    ESTIMATE RUN 10/20/2021

PROJECT: STM094A-038                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Delineator (Flexible) (Type III) 2.000

0.000

612-00043  
 

97.582.000

0.00

2.000

EACH

48.79000

0275 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

0.000

EACH

79.22000

0276 Loc Mark (Fib Opt)(Dome) CMO#2 40.000

0.000

612-00260  
 

5,395.2040.000

0.00

40.000

EACH

134.88000

0280 *2 Inch Electrical Conduit (Bored) Install in 2 runs 
(side-by-side) over pr

0.000

0.000

613-00206  
 

0.000.000

0.00

0.000

LF  

7.56000

0281 2 In Elec Cond (Bored) CMO#2 90,492.000

0.000

613-00206  
 

732,985.2090,492.000

0.00

90,492.000

LF  

8.10000

0281 MATERIAL ALLOWANCE 2 INCH ELECTRICAL CONDUIT 0.000

0.000

0.000.000

0.00LF  

0.57000

0285 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

0.000

LF  

30.81000

0286 2 In Elec Cond (P) CMO#2 45.000

0.000

613-01200  
 

974.7045.000

0.00

45.000

LF  

21.66000

0290 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

0.000

EACH

2,415.61000

0291 Pull Box (24"x36"x24") CMO#2 35.000

0.000

613-07023  
 

41,782.3035.000

0.00

35.000

EACH

1,193.78000

0295 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

0.000

EACH

3,085.71000
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PCN: 23479-BID    ESTIMATE RUN 10/20/2021

PROJECT: STM094A-038                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0296 Pull Box (30"x48"x24") CMO#2 5.000

0.000

613-07040  
 

6,789.655.000

0.00

5.000

EACH

1,357.93000

0300 *Sign Panel (Class I) 9.000

0.000

614-00011  
 

179.649.000

0.00

9.000

SF  

19.96000

0305 *Sign Panel (Class II) 136.000

0.000

614-00012  
 

3,016.48136.000

0.00

136.000

SF  

22.18000

0310 *Steel Sign Support (2-Inch Round)(Post and Socket) 2.000

0.000

614-01503  
 

609.862.000

0.00

2.000

EACH

304.93000

0315 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

7.000

0.000

614-01573  
 

3,104.717.000

0.00

7.000

EACH

443.53000

0320 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

2.000

0.000

614-01583  
 

997.922.000

0.00

2.000

EACH

498.96000

0325 *Dynamic Message Sign Controller 0.000

0.000

614-10116  
 

0.000.000

0.00

0.000

EACH

22,639.69000

0326 Dyn Msg Sign Ctrl CMO#2 1.000

0.000

614-10116  
 

22,696.741.000

0.00

1.000

EACH

22,696.74000

0330 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

0.000

EACH

618.22000

0331 1310nm SFP Optic Module CMO#2 12.000

0.000

614-70024  
 

3,904.9212.000

0.00

12.000

EACH

325.41000

0335 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

0.000

EACH

189.14000
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PCN: 23479-BID    ESTIMATE RUN 10/20/2021

PROJECT: STM094A-038                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0336 Optical Attenuator CMO#2 10.000

0.000

614-70030  
 

1,084.0010.000

0.00

10.000

EACH

108.40000

0340 *Rumble Strip 5,452.000

0.000

614-80385  
 

5,015.845,452.000

0.00

5,452.000

LF  

0.92000

0345 *Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

0.000

EACH

838.71000

0346 Fiber Optic Term Panel  (6 Fiber) CMO#2 1.000

0.000

614-87006  
 

1,618.101.000

0.00

1.000

EACH

1,618.10000

0350 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

0.000

LF  

18.59000

0351 Fiber Optic Cable (S Mode) (12 Fiber) CMO#2 1,255.000

0.000

614-87010  
 

6,852.301,255.000

0.00

1,255.000

LF  

5.46000

0355 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

0.000

EACH

1,094.86000

0356 Fiber Optic Term Panel (24 Fiber) CMO#2 3.000

0.000

614-87024  
 

6,472.113.000

0.00

3.000

EACH

2,157.37000

0360 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

0.000

EACH

4,857.16000

0361 CCTV CMO#2 2.000

0.000

614-87320  
 

10,803.742.000

0.00

2.000

EACH

5,401.87000

0365 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

0.000

L S 

9,965.05000
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PCN: 23479-BID    ESTIMATE RUN 10/20/2021

PROJECT: STM094A-038                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0366 Test Fiber Optic Cable CMO#2 1.000

0.000

614-87350  
 

8,113.471.000

0.00

1.000

L S 

8,113.47000

0370 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

0.000

LF  

3.22000

0371 Fiber Optic Cable (S Mode) (96 S) CMO#2 47,716.000

0.000

614-87496  
 

103,543.7247,716.000

0.00

47,716.000

LF  

2.17000

0375 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

0.000

EACH

4,636.66000

0376 Ethernet Switch Type II CMO#2 5.000

0.000

614-87692  
 

21,622.355.000

0.00

5.000

EACH

4,324.47000

0380 Construction Surveying 1.000

0.000

625-00000  
 

36,042.901.000

0.00

1.000

L S 

36,042.90000

0385 *Mobilization 0.538

0.462

626-00000  
 

529,182.621.000

244,482.37

1.000

L S 

529,182.62000

0386 Mobilization (w/o Autopay) CMO#2 -1.000

0.000

626-00100  
 

-75,161.68-1.000

0.00

-1.000

L S 

75,161.68000

0390 Public Information Management (Tier III) 180.000

0.000

626-01113  
 

29,982.60180.000

0.00

180.000

DAY 

166.57000

0395 *Modified Epoxy Pavement Marking 108.000

0.000

627-00008  
 

14,739.84108.000

0.00

108.000

GAL 

136.48000

0400 *Pavement Marking Paint (High Build) 76.000

0.000

627-00013  
 

5,393.7276.000

0.00

76.000

GAL 

70.97000
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PCN: 23479-BID    ESTIMATE RUN 10/20/2021

PROJECT: STM094A-038                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 432.000

0.000

627-01010  
 

9,434.88432.000

0.00

432.000

SF  

21.84000

0410 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

116.000

0.000

627-30405  
 

2,533.44116.000

0.00

116.000

SF  

21.84000

0415 *Flagging 445.000

0.000

630-00000  
 

12,335.40445.000

0.00

445.000

HOUR

27.72000

0420 *Traffic Control Inspection 106.000

0.000

630-00007  
 

14,691.60106.000

0.00

106.000

DAY 

138.60000

0425 *Traffic Control Management 125.000

0.000

630-00012  
 

83,160.00125.000

0.00

125.000

DAY 

665.28000

0430 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2,661.162.000

0.00

2.000

EACH

1,330.58000

0435 *Construction Traffic Sign (Panel Size A) 30.000

0.000

630-80341  
 

1,829.4030.000

0.00

30.000

EACH

60.98000

0440 *Construction Traffic Sign (Panel Size B) 68.000

0.000

630-80342  
 

4,901.4468.000

0.00

68.000

EACH

72.08000

0445 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

83.16000

0450 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

12,196.882.000

0.00

2.000

EACH

6,098.44000

0455 *Drum Channelizing Device 81.000

0.000

630-80360  
 

3,592.3581.000

0.00

81.000

EACH

44.35000
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CAT NO0200 ROADWAY 

0460 *Drum Channelizing Device (With Light) (Steady Burn) 18.000

0.000

630-80364  
 

997.9218.000

0.00

18.000

EACH

55.44000

0465 Barrier (Temporary) 5,112.000

0.000

630-80370  
 

174,728.165,112.000

0.00

5,112.000

LF  

34.18000

0470 *Traffic Cone 206.000

0.000

630-80380  
 

2,284.54206.000

0.00

206.000

EACH

11.09000

0475 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

0.000

L S 

9,280.61000

0480 *Impact Attenuator (Temporary) 4.000

0.000

630-85010  
 

33,264.244.000

0.00

4.000

EACH

8,316.06000

0485 *Mobile Attenuator 1.000

0.000

630-85020  
 

13,305.701.000

0.00

1.000

EACH

13,305.70000

0490 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0495 F/A Asphalt Pavement Incentive -21,647.370

0.000

700-70012  
 

-21,647.37-21,647.370

0.00

-21,647.370

F A 

1.00000

0500 F/A Fuel Cost Adjustment -226.630

0.000

700-70016  
 

-226.63-226.630

0.00

-226.630

F A 

1.00000

0505 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0510 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000
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0515 F/A On-The-Job Trainee 2,500.000

0.000

700-70023  
 

2,500.002,500.000

0.00

2,500.000

F A 

1.00000

0520 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0525 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 3,035,072.99244,482.373,035,072.99CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0530 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,430.301.000

0.00

1.000

EACH

17,430.30000

0535 Sanitary Facility 2.000

0.000

620-00020  
 

1,498.002.000

0.00

2.000

EACH

749.00000

CAT 18,928.300.0018,928.30CURRENT AMT0400 $ $ $

$ 3,054,001.29244,482.37$3,054,001.29$CURRENT AMTPROJECT TOTAL


